
Activity ID Activity Name Duration Start Finish

40th Ave & QEII interchange Baseline 2021.03.1840th Ave & QEII interchange Baseline 2021.03.18 1198 23-Dec-20 02-Oct-25

MilestonesMilestones 1198 23-Dec-20 02-Oct-25

MILE-1000 RFPQ Closing Date 0 23-Dec-20

MILE-1010 ITT Closing Date 0 09-Feb-21

MILE-1020 Tender Award 0 23-Feb-21

MILE-1030 IFC's Issued 0 09-Apr-21*

MILE-1040 Site Mobilization 0 30-Apr-21

MILE-1050 Nose Creek Re-Alignment Complete 0 28-Oct-21

MILE-1060 New Eastbound CPR Bridge Complete 0 29-Aug-22

MILE-1070 Reynolds Gate to CPR Bridge Roadworks Complete 0 11-Oct-22

MILE-1080 Storm Pond Complete 0 14-Oct-22

MILE-1090 Widening Of Existing Westbound CPR Bridge Complete 0 03-Nov-22

MILE-1100 40th Avenue Over Main Street Bridge Complete 0 28-Jun-23

MILE-1110 South Point Access Roadwork's Complete 0 28-Jun-23

MILE-1130 40th Ave Roadwork's Complete 0 18-Jul-23

MILE-1120 40th Avenue Over QEII Bridge Complete 0 26-Jul-23

MILE-1140 Substantial Performance 0 18-Sep-23

MILE-1150 40th Ave/QEII On & Off Ramps Complete 0 18-Sep-23

MILE-1160 Safety Audit 0 18-Sep-23

MILE-1170 Construction Completion Certificate 0 02-Oct-23

MILE-1180 QEII/40th Ave Overpass Bridge/Roadways Open For Traffic 0 02-Oct-23

MILE-1200 Warranty Period Start 0 03-Oct-23

MILE-1190 Final Acceptance Certificate 0 02-Oct-25

MILE-1210 Warranty Period Complete 0 02-Oct-25
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02-Oct-25, 40th Ave & QEII interchange Baseline 2021.03.18
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Nose Creek Re-Alignment Complete

New Eastbound CPR Bridge Complete
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